Academic Master Plan Timeline

Steering Team May (1st Week)

What is an Academic Master Plan? How to achieve?

- Faculty
- Thomas Carey
- Deans
- Stacy Ehmen
- Community Members
- Vermilion Advantage
- David Groves

Review Environmental Scan July (1st Week)

Indentify Initiatives

Subcommittee Devising Written Plan August

- Identify Actions
- Assign Tasks
- Review Samples
- Assessment
 - Deans
 - Assessment Members
 - Faculty

Share Draft Feedback October

- Share with Academics
 - Faculty
 - Vice President's

Focus Group June (3rd Week)

- Focus Groups (Survey or Live)
 Share KPIs
 - Steering Team
 - Faculty
 - Student Services
 - Students
 - Advisory Board Members
 - Board of Trustee Members
 - Survey / Live

Review Environmental Scan July (3rd Week)

- Identify Measures
- Identify Benchmarks
- Identify Actions

Check In Writing Updates September

- Review Samples
- Address Concerns/Issues
- Draft Deadline TBD

Final Product November

- Share with Steering Team
- Share with Dr. Nacco

FOR MORE DETAILS, CONTACT

Dr. Natalie Page at npage@dacc.edu or Kathy Sturgeon at ksturgeon@dacc.edu